

**Miten Patel** 11:06 AM (25 minutes ago)

to Andrea, Barbara, Chris, Daniel, Jennifer, Jill, me, Kurt, Nicole

Good Morning all,

I was hoping to write in this update " Pool is OPEN" but unfortunately it is not.

The building inspector was on-site with PSS yesterday and he has approved all the pool-related work. plumbing/electrical and pool-related work is approved.

However, the building inspector has the following request before we open up the pool and also for him to sign off on the permit.

1. Handicap Accessible pool lift. ( my argument is that LULU CITY is not Handicap Accessible and why do we have to provide this? Inspector's argument is " it is a federal law and no excuses allowed on this".) Can we check the legality of this? This is going to be the biggest holdup.
2. The Planter by the fence on the west side and the future bathroom location, has to get filled with gravel.
3. Planters on the south side(where we left the trees) need to be cleaned up and fixed up. (beautification project)
4. Exposed copper pipes ( snowmelt) by the planter on the south side have to be covered. (beautification project)
5. Exposed gas pipe for the fire pit needs to be covered(beautification project)
6. Mechanical room door needs to be replaced. (beautification project)

**OUR OPTIONS FOR ALL OF THE ABOVE in order to open up the pool at the earliest are listed below.**

1. PSS and all of us have to find a handicap accessible lift for rent until we find a new or used lift asap.
2. Get gravel (CJ ? or Jim Carlson?) and dirt to fill up the planter alongside the westside fence and future bathroom location. Speaking with Rick and Bill, I think there is excess dirt/gravel leftover by the future bathroom location as well as in front of the big double gate area. fill up with crap first and buy a few bags of river-washed stone in order to dress it up.
3. The Building inspector is okay with us closing off the future fire pit and gas grill area with a SOLID fence until we go through the beautification project. I believe this will also provide safety to pool users during our beautification project work.
4. Mechanical room door? It is short in length. Rick is going to speak with the inspector today and see if he will allow us to repair/fix the existing door for now since we really have to fix the exterior of the mechanical room under the beautification project and we

should really replace the door later and not now.

Let's see how we can force all of the work as soon as possible so we can open up the pool.

Thank you,

Miten